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TIME EXTENSION REQUEST – CTC RESOLUTION G-99-25
GUIDELINES FOR ALLOCATING, MONITORING AND AUDITING OF

FUNDS FOR LOCAL ASSISTANCE PROJECTS

INTERREGIONAL IMPROVEMENT PROGRAM
WAIVER-01-27

ISSUE
Resolution G-99-25, Guidelines for Allocating, Monitoring and Auditing of Funds for Local Assistance
Projects, adopted by the California Transportation Commission (Commission) on August 18, 1999,
stipulates that the funds must be expended by the end of the second fiscal year following the fiscal year
in which the funds were allocated.

The Department of Transportation (Department) is requesting a 16-month time extension, from
June 30, 2001 to October 31, 2002, for $1,866,939 remaining from the initial allocation of $2,000,000
for the San Diego Area Maintenance Facility to be located in National City.  The right-of-way and
environmental work has been delayed because the owner of the property, Pacific Steel, Inc. (a foreign
company), is in the process of selling the business located on the property.  The Department and
Amtrak are communicating with the Burlington Northern Santa Fe (BNSF) Railroad to enter into an
operating agreement for an alternate adjacent site owned by BNSF.  The 16-month time extension is
needed to ensure funds remain available to complete the right-of-way and environmental work.

RECOMMENDATION
The Department of Transportation requests the Commission approve this time extension request from
June 30, 2001 to October 31, 2002.

BACKGROUND
The Commission approved $2,000,000 under Resolution MFP-98-14 from the State Highway Account,
December 2, 1998.  This prior allocation is currently only 10% spent.  The Department is working with
Amtrak to acquire a right of entry in order to perform a Phase II Environmental either with the
cooperation of Pacific Steel or through a court order.  The Department has also sent a letter of support
on behalf of Amtrak to the BNSF outlining benefits for joint use of its site.  Additionally, the
Department identified possible relocation properties for Pacific Steel.  To resolve these issues, a 16-
month time extension is needed.


